Figure 3-10

Construction Approach for
Bel Marin Keys Alternative 3

Phase 1: Site Preparation

@ @ Create staging area ( @ ) and site
—=>  access (== ):

= Bel Marin Keys Boulevard;
= Hamilton Wetland Restoration Project.

¥ (2) Demolish existing infrastructure (e.g.,
pump facility and other structures).

e (3) Construct new levees.
LR @ Improve existing levees/berms.
— @ Excavate pilot channels.

- - @ Construct phase levees/berms.
1 @ Construct internal peninsulas.
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Phase 2: Dredged Material Placement

Place dredged material (in coordination
with Hamilton Wetland Restoration

Project).

Phase 3: Earthwork, Revegetation, and
Tidal Connection
= Excavate connecting channels and
breaches.

oo (10) Construct Bay Trail (seeeses ) and
potentially Spur Option 3A (=)
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NOTE: Locations of internal peninsulas and other features
shown in this figure are approximate. Exact locations will

be determined during final design.
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